

**Chatham-Cary Joint Land Use Plan  
April 13, 2011**

**Proposed Project Schedule B**

| Milestone/Task  | Date                    |
|---|-------------------------|
| <b>Joint Subcommittee Meeting #14</b><br>➤ New Chatham County Committee Members Introduced<br>➤ Review of Joint Plan process to date  | January 13, 2011        |
| <b>Joint Subcommittee Meeting #15</b><br>➤ Review Joint Plan Map #5 (November 2009 version)<br>➤ Review Citizen Comments from Public Input Sessions (Nov. 2009)<br>➤ Provide Guidance to Staff for new draft maps                     | February 16, 2011       |
| <b>Joint Subcommittee Meeting #16</b><br>➤ Review new draft map prepared by staff<br>➤ Identify desired map changes<br>➤ Discussion of Plan document  | April 13, 2011          |
| <b>Joint Subcommittee Meeting #17</b><br>➤ Finalization of Joint Land Use Plan Map(s) for Public Input<br>➤ Discussion of format/schedule of Public Input Session(s)  | May 2011<br>(TBA)       |
| <b>Joint Subcommittee Meeting #18</b><br>➤ Review of draft Plan document  | July 2011<br>(TBA)      |
| <b>Public Input Session(s) – Location(s) TBA</b>  | July/Aug. - TBA         |
| <b>Joint Subcommittee Meeting #19</b><br>➤ Review public comments from Public Input Session(s)<br>➤ Identify changes to Joint Land Use Plan Map based on comments<br>➤ Finalize and Endorse Joint Land Use Plan Document for adoption | September 2011<br>(TBA) |
| <b>Joint Subcommittee Meeting #20</b><br>➤ Finalize Joint Land Use Plan map and endorse for public hearings<br>➤ Finalize the Schedule for Public Hearings, Adoption  | October 2011<br>(TBA)   |

| <b>Proposed Adoption Schedule</b>           |                       |  |                                |
|---|-----------------------|--|--------------------------------|
| <b>Chatham County</b>                       |                       | <b>Town of Cary</b>                    |                                |
| Joint BOC and Planning Board Public Hearing | November 2011         | Town Council Public Hearing            | November 2011                  |
| Planning Board Recommendation               | December 2011         | Planning & Zoning Board Public Hearing | December 2011/<br>January 2012 |
| Board of Commissioners Action               | January/February 2012 | Town Council Action                    | February/March 2012            |